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CONSENT CALENDAR ITEM 1.(4)
Business Matters -- Action Items

June 6-7, 2001

PROPOSED CONSENT CALENDAR ITEMS:

2.1a.(1) Amend STIP to delay & adjust programming for 3 projects in Contra Costa, San Mateo & Solano counties
with a $6,777,000 decrease in FY 01-02; $100,000 increase in FY 00-01; $4,523,000 decrease in FY 02-03;
and $11,200,000 increase in FY 03-04.

2.1a.(2) Amend STIP to delay programming of $10,367,000 for 3 projects in Mendocino & Yuba counties from
FY 02-03, with no change in County Share Balances.

2.1a.(3) Amend STIP to delay & adjust programming for 6 projects in Merced, Mono, Santa Barbara, & Stanislaus.
$11,883,000 decrease in FY 01-02; $10,483,000 increase in FY 02-03; and $1,400,000 increase in FY 03-04.

2.1a.(4) Amend STIP to delay $26,000,000 in Interregional Improvement Pgm. funding from FY 01-02 to FY 02-03
for the const. phase of the Alameda Corridor Grade Sep. project in L.A., with no change in Interregional
Share.

2.1a.(5) Amend STIP to delay  $578,000 in RIP funds programmed for construction, from FY 01-02 to FY 02-03,
for the Downtown Chino Transportation Ctr. project in San Bernardino County, with no change in Co. Share
Balance.

2.1a.(6) Amend STIP to delete $7,419,000 & add $4,000,000 in RIP funds to 6 existing projects, & program
$2,885,000 in RIP funds to 3 new projects, in Alameda, Contra Costa, San Francisco, Santa Clara, Solano &
Sonoma Cos.

2.1a.(7) Amend STIP to add $38,000 from Mendocino County’s Unprogrammed Share to an existing rail crossing
rehabilitation project and combines two existing new freeway projects in Mendocino County.

2.1a.(8) Amend STIP to add $1,111,000, and revise the programming of six projects in Amador, Calaveras, Mariposa,
Monterey, & Tulare Counties.  Program one new project with a total cost of $773,000 in Tuolumne County.

2.1a.(9) Amend STIP to delete $13,450,000 of $78,297,000 programmed in Grandfathered RIP funds from Rte 57/60
HOV connector project in L.A. and revert it to the L.A. County’s Unprogrammed Share Balance.

2.1a.(10) Amend STIP to split soundwall for $970,000 from Alameda Phase III Sunol Grade SB HOV Lane project;
revise remaining pgmg. of $15,992,000 in IIP funds for design and construction; & revise pgmg. of
$7,238,000 of RIP funds for construction and const. support.  Adjust $42,300,000 in IIP funding for the
Sunol Grade NB HOV Lane project.  Designate the Rte. 680 Sunol Grade NB & SB corridor projects as 1
corridor project.

2.1a.(11) Amend STIP to combine Rte. 101 SB HOV Lane project w/ Rte. 101 Gap Closure Reversible HOV project in
Marin Co. & split Seg. 1, programmed for delivery this FY from future const. contracts.  Ttl. const. cost for
Seg. 1 is $11,748,000.  This amendment also delays $13,107,000 in RIP and $16,592,000 in GF-RIP funds
from FY’s 1998-99 & 2001-02 to FY 2003-04, & reprgrms. $19,876,000 from right-of-way to the const.
component.

2.1a.(12) Amend STIP to revise scope, cost and/or schedule for const. phases of 6 prgrmd. projects on Rte. 215 in
Riverside Co. Ttl. delay of existing programming is $160,144,000 for 1 year (FY 01-02 to FY 02-03) & the
net increase of $27,932,000 reduces Riverside Co.’s unprgmd. share balance.  The 7 projects will be
identified as a corridor project.

2.1a.(13) Amend STIP to combine 5 programmed projects on new alignment of Rte. 210 in San Bernardino Co. into 1
corridor project to facilitate const. Net impact on STIP programming is: increase $12,665,000 in Prior FY,
decrease $44,326,000 in FY 2001-02, decrease $7,196,000 in FY 2002-03 & increase $33,357,000 in FY
2003-04. $5,500,000 of STIP funding from the San Bernardino County RIP is being reverted to S.
Bernardino unprogrammed Co. Share Balance & pgmng. from non-STIP sources is being increased by
$42,500,000.

2.1a.(14) Amend STIP to revise Calaveras County's RIP funds for Project Planning, Programming & Monitoring, with
no change in Alpine, Amador, and Calaveras Counties' unprogrammed share balances.
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2.1a.(15) Amend STIP to revise the project from a roadway rehab. project to a culvert replacement project in Sierra
County.  Project development in FY 00-01 is reduced by $490,000 and $449,000 is added in FY 01-02 for the
remaining components w/ $41,000 returning to Sierra County's unprogrammed share balance.

2.1a.(16) Amend STIP to reprogram $537,000 from construction to right of way to acquire a biological mitigation site
for an expressway project on Route 86 in Imperial County.

2.1a.(17) Amend STIP to reprogram $600,000 in Grandfathered Regional Improvement Program (GF-RIP) funds
between the construction components of two mitigation projects on Route 15 in San Diego County.

2.1a.(18) Amend STIP to delay $68,681,000 of a $86,026,000 GF-RIP funded interim HOV project on I-5 in L.A.
County from FY 01-02 to FY 03-04 and combine it with three adjacent projects to form a corridor for
constructing the ultimate widening to provide mixed flow lanes and HOV lanes.

2.1d. Approve Prop. 116 Amendment for the City of Arroyo Grande to reroute bicycle lanes, which would
eliminate a bridge over the Arroyo Grande Creek that was part of the original route.

2.2c.(4) Approve Negative Declaration on Route 60 in Los Angeles County for consideration of future funding to
construct HOV direct connectors to Route 57 and a collector road in the City of Industry.

2.2c.(5) Approve Negative Declaration on Route 60 in Los Angeles County for consideration of future funding for a
project to construct HOV lanes between Route 605 and Brea Canyon Road in the City of Industry.

2.3d. Approve 1 Vacation Resolution to abandon a section of state highway Rte 209 in San Diego.
2.4b. Approve 12 Resolutions of Necessity toward condemning properties needed for state highway purposes.
2.4d. Approve 6 Director’s Deeds to sell excess properties for  $1,007,950 (92% of est. market value).
2.5a. Allocate $5,148,300 from State Highway Account funds for 12 minor projects.
2.5b.(1). Allocate $168,661,000 from State Highway Account funds for 14 STIP projects.
2.5b(4). Allocate $3,379,000 from State Highway Account funds for 6 SHOPP TEA projects.
2.5c.(1) Allocate $35,038,000 from State Highway Account funds for 41 Local Assistance STIP Projects.
2.5c.(2) Allocate $1,484,843 from State Highway Account funds for 6 Local Assistance TEA projects.
2.5c.(3) Allocate $940,000 from State Highway Account funds for 3 Local Assistance EEM projects.
2.6a.(2) Allocate $25,966,000 in State Highway Account funds for 15 STIP Rail/Transit projects.
2.6a.(3) Allocate $4,650,000 in State Highway Account funds for 2 State STIP Intercity Rail projects.
2.6c.(1) Deallocate $6,300 in Proposition 116 funds for a vehicle acquisition project in Plumas County.
2.6c.(2) Amend BFP-98-30 to change project scope to re-route a Class III bikeway and delete bridge component.
2.6d. Amend allocation to deallocate $168,000 in FY 97-98 TCI Program funds from Covina’s Grade Crossing

project, from $411,000 to $243,000, and reduce the scope from 12 grade crossings to the 2 grade crossings.
2.7 Allocate $733,000 from FY 2000-01 California Aid to Airports Program (CAAP) funds for two projects from

the 2000 Aeronautics Program in Ventura and Riverside Counties.
2.9a. Amend Resolution FP-98-31, originally approved October 27, 1998,  for 4 Environmental Enhancement and

Mitigation projects and change the scope of Project 25 to identify the appropriate parcels for purchase.
2.9b. Amend Resolution MFP-98-18, originally approved February 17, 1999, for 1 STIP intercity rail project and

correct text regarding time frames for contract award and reimbursement.
2.9c. Amend Resolution FP-00-31, originally approved Sept. 28-29, 2000, to change funding for Project 2 for

Long Beach to reflect that state funds should be $1,849,000 and federal funds should be $0.


